
UWHC Process Flowchart & Instructions 
Updated 9/3/2013  

1 
 
 

1. Letter of Intent from UAO 
with Preliminary Cost 

(Enter date) 
 

2. DUO will send Work Program 
Form to Work Program to 
establish funds & project 
number 
(Enter date) 

3. Utility Coordinator submits 
UWHC Agreement, as well as 
MOA and Resolution if 
applicable, to UAO for signature  

(Enter date) 

7. Phase II (60%) Submittal 
Electronically (ERC) 

(2 Week Review Process) 
(Enter date) 

 

13. Phase III (90%) Submittal 
Phase IV (if required) 
Electronically (ERC) 

(2 Week Review Process) 
(Enter date) 

NO DESIGN CHANGES 

20. Final Review Submittal 
Electronically (ERC) 

(2 Week Review Process) 
(Enter date) 

NO DESIGN CHANGES 

8. UAO submits plans, pay item 
list, estimate, Preliminary Back-
Out UWS, and UWHC agreement 
to utility coordinator 

(Enter date) 
 

14. UAO submits plans, 
estimate, TSP, back-out UWS 
and comments/responses to 
previous submittal 

(Enter date) 
UAO MUST APPLY FOR PERMITS 
 

10. Utility Coordinator reviews 
submittal and provides it to the 
FDOT PM to be entered in ERC 

 Estimates 

 RUC 

 DUO 

 Construction Scheduling 
Engineer 

 (Enter date) 
 

15. EOR/Utility Coordinator 
updates Trns*port and notifies 
DUO 

(Enter date) 
 

21. UAO submits plans, TSP, 
estimates, final back-out UWS & 
comments/responses to 
previous submittal 

(Enter date) 
 

11. Utility Coordinator compiles 
all comments, submits to UAO 
for review & responds to 
comments in ERC 

(Enter date) 
 

12. UAO revises plans for next 

submittal 

(Enter date) 
 

24. Utility Coordinator compiles 
all comments, submits to UAO 
for review & responds to 
comments 

(Enter date) 
 

28. UAO must forward funds 30 days prior 
to ad date 

(Enter date) 
 (Enter date received) 

27. If Estimate has been changed since 
FDOT Official Estimate - DUO to notify UAO 
of Final Estimate 

(Enter date) 
 

22. EOR/Utility Coordinator 

updates Trns*port and notifies 

DUO (Ask for UWHC Phase 56 to 

be strung to Phase 52) 

(Enter date) 
 

16. Utility Coordinator reviews 
submittal and provides it to the 
FDOT PM to be entered in ERC 

 Estimates 

 RUC 

 DUO 

 Specifications 

 Construction Scheduling 
Engineer 

(Enter date) 
 

17. Utility Coordinator compiles 
all comments, submits to UAO 
for review & responds to 
comments in ERC 

(Enter date) 
 

23. Utility Coordinator reviews 
submittal and provides it to the 
FDOT PM to be entered in ERC 

 Estimates 

 RUC 

 DUO 

 Specifications 

 Construction Scheduling 
Engineer 

(Enter date) 
 

29. Project Let (Bids Received) 
*Send email to Tally requesting bid tabs 

(Enter date) 
 

30. DUO to notify UAO of Contractor’s Bid 
(Enter date) 

 

31. DUO to notify Tallahassee if the UAO 
Accepted/Rejected Bid Amount.  If 
required, additional funds from UAO must 
be in prior to posting 

(Enter date) 
 

32. Award of Contract 
(Enter date) 

 

33. Start of Construction 

9. EOR/Utility Coordinator loads 

Trns*port and notifies DUO 

(Enter date) 
 

19. DUO to notify UAO of DOT 
Official Estimate (5 day letter to 
accept or reject estimate) 

(Enter date) 
 

18. UAO revises plans for next 

submittal 

(Enter date) 
 

26. Signed & Sealed Submittal 
UAO will provide a signed & sealed package 

to the FDOT PM with a copy to the utility 
pm 

(Enter date) 
 

25. DUO to notify UAO of FDOT 
Official Estimate (5 day letter to 
accept or reject estimate) 

(Enter date) 
 

4. If there are proposed 
language changes, these need to 
be reviewed and approved by 
FDOT legal prior to the UAO 
signing. 
 
UAO signs two (2) ORIGINALS 
UWHC Agreements and submits  
to Utility Coordinator.  
 

(Enter date) 

6. DUO will submit executed 
UWHC agreements to UAO  

(Enter date) 
date) 

5. DUO will submit UWHC 
Agreement Package for 
execution by FDOT 

(Enter date) 
 

file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Letters%20and%20Forms/Work%20Program%20Form.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Letters%20and%20Forms/Work%20Program%20Form.xlsx
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Instructions 
 

1. Letter of Intent from UAO with Preliminary Cost 
a. If a UAO is interested in a UWHC the following is required: 

i. @ UAO expense; submit a letter of intent stating the scope of the utility work with a cost estimate, which 
includes allowances (2% for CEA and 10% for contingency). 

ii. @ FDOT expense; submit a letter of intent stating the scope of the utility work with a cost estimate (do 
NOT include 2% and 10%) 

1. Utility Work Agreement for their preliminary engineering/design costs (Phase 36 in the same FY 
as Utility Contact is made) 

iii. Lump Sum UWHC Process is not as involved as the UWHC @ Utility Work by Highway Contractor at Utility 
Expense or at FDOT Expense); submit a letter of intent stating the scope of the utility work with a cost 
estimate (which includes only 10% Contingency (does not include CEA). 
 

2. DUO will send Work Program Form to D5-Work Program to have funds loaded & establish phase 56 and sequence number 
(Utility Coordinator cannot load Trns*port until funds have been loaded)  (FYI:  UWHC Phase 56 funds are to be loaded in 
the same Fiscal Year as the phase 52 and will be authorized by Tallahassee at Letting (same time as Phase 52) 

a. The DUO utility project manager will assign a UWHC number for each UAO and complete the form (the form is also 
a sample of what fields need to be completed prior to sending to work program). 

b. Add this information to the Tracking Chart (H:\DeLand\Development\Utilities\Utility Coordination 
Documents\Reimbursement & UWHC Information\Reimbursement & UWHC Tracking Chart.xlsx 

i. If there is a change prior to the agreement being executed (funds added or reduced), a Work Program 
Form with the appropriate changes must be sent to D5-Work Program 

 
3. Utility Coordinator submits UWHC Agreement, Memorandum of Agreement (MOA) (If applicable) and Resolution (if 

applicable) to UAO for signature.  (Need two (2) signed ORIGINALS (1 for DUO and 1 for UAO – DFS will only sign 
ORIGINALS 

(Note:  Orange County has requested four (4) original executed Agreements to be sent back to them, so therefore 
they will need to submit 6 original Agreements.  (DFS will keep one original, DUO will keep one original and Orange 
County will get 4 originals) 
 

4. If there are proposed language changes, these need to be reviewed and approved by FDOT legal prior to the UAO signing.  
Once any/all changes have been approved by DUO/Legal and the UAO sends the signed Agreement to the Utility 
Coordinator, the Utility Coordinator shall review the Agreement for completeness.   

a. UWHC Agreement Package includes: 
i. UWHC Agreement 

ii. MOA ($100,000.00 or greater) 
iii. Resolution/Certified Minutes/Charter (Check that the person who signed the agreement is the same as on 

the Resolution/Minutes/Charter) 
iv. Engineers Estimate 
v. Appendix (for any language changes that are requested and previously approved by FDOT Legal) 

vi. Click on hyperlink below for guidelines on what should be completed in the Agreement: 
H:\DeLand\Development\Utilities\Utility Coordination Documents\Reimbursement & UWHC 
Information\UWHC's (JPA's)\UWHC Guidelines for completing Agreement (At Utility Expense).pdf 
 

b. Once the Utility Coordinator has done their QC/QA review of the UWHC package and it is correct, the Utility 
Coordinator then sends the package to the DUO for processing.  

  

../../Letters%20and%20Forms/Work%20Program%20Form.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/Reimbursement%20&%20UWHC%20Tracking%20Chart.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/Reimbursement%20&%20UWHC%20Tracking%20Chart.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Letters%20and%20Forms/Work%20Program%20Form.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Letters%20and%20Forms/Work%20Program%20Form.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/UWHC's%20(JPA's)/UWHC%20Guidelines%20for%20completing%20Agreement%20(At%20Utility%20Expense).pdf
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/UWHC's%20(JPA's)/UWHC%20Guidelines%20for%20completing%20Agreement%20(At%20Utility%20Expense).pdf
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5. The DUO will submit the UWHC Agreement for signatures to appropriate FDOT Staff. 

a. Once the UWHC Agreements are received from the Utility Coordinator, DUO Utility PM will review UWHC 
Agreements to verify (Need two originals (1 for DUO and 1 for UAO – DFS will only sign ORIGINALS): 

i. No changes have been made 
ii. All blanks have been completed with the correct information  

iii. Individual that has signed the Agreement is authorized 
iv. All attachments are attached: 

1. Engineers Cost Estimate 
2. Resolution (if applicable) 
3. MOA (if applicable) 
4. Appendix (if applicable) 

 
b. Prepare transmittal letter to send Agreements for signature by FDOT. (In the following order:  District Utility Office 

(DUO), Legal, District Director of Transportation Development) 
 

c. Once agreements have been signed by DUO, D5 Legal and District Director of Transportation Development, send 
MOA to Tallahassee for signature.  MOA is required on Agreements over $100,000.00.  

i. If there is not a MOA or the Agreement is at FDOT Expense, skip to Step E. 
 

d. Prepare Agreement Summary Sheet Form No. 350-020-03 (For Lump Sum and UWHC @ UAO Expense, this form 
contains the information Comptroller needs to set up an account and process the deposit) First page is the only 
page that needs to be completed and this form only needs to be completed once. 
(http://webapp02.dot.state.fl.us/fdotforms/DisplayPdfForm.aspx/350-020-03)  
 

e. Prepare D5 UWHC Summary Sheet (this form is a running total of all changes to the UWHC dollar amount, this 
form will need to be completed each time the dollar amount changes (Original Agreement, FDOT Official Estimate, 
Contractor’s bid, etc) to keep track of funds in the work program. 
H:\DeLand\Development\Utilities\Utility Coordination Documents\Reimbursement & UWHC Information\UWHC's 
(JPA's)\UWHC Summary Sheet.xlsx 

 

f. Send the MOA’s to Tallahassee for signature with one (1) UHWC Agreement along with the Agreement Summary 
Sheet Form No. 350-020-03 and D5 UWHC Summary Sheet for their files (Items D and E above). 
 

i. If at FDOT Expense 
1. Agreements do NOT need to be sent to Tallahassee for signature, but still need to complete D5 

UWHC Summary Sheet (click on hyperlink in e above) to keep track of dollar amount changes. 
 

6. DUO will submit executed UWHC agreement to UAO 
a. If at Utility Expense, have to wait until signed MOA is received back from Tallahassee.  
b. Send a complete UWHC Agreement (Agreement, Engineers Estimate, Resolution (if applicable) and MOA (If 

applicable) and D5 UWHC Summary Sheet back to the UAO for their records 
 

7. Phase II (60%) Submittal Electronically (ERC) (2 Week Review Process) 
8. UAO submits plans, pay item list, estimate, preliminary Back-Out UWS, and UWHC Agreement to utility coordinator 
9. EOR/Utility Coordinator loads Trns*port and notifies DUO 

10. Project Manager reviews and loads submittal in ERC 

a. Estimates 
b. RUC 
c. DUO 
d. Construction Scheduling Engineer 

11. Utility Coordinator compiles all comments, submits to UAO for review & responds to comments in ERC 
12. UAO revises plans for next submittal 

 

http://webapp02.dot.state.fl.us/fdotforms/DisplayPdfForm.aspx/350-020-03
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/UWHC's%20(JPA's)/UWHC%20Summary%20Sheet.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/UWHC's%20(JPA's)/UWHC%20Summary%20Sheet.xlsx
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STEPS 10-16 ARE ONLY TO BE DONE IF A PHASE III SUBMITTAL IS REQUIRED. IF NOT, SKIP TO STEP 17: 
 

13. Phase III (90%) Submittal Phase IV (Electronically (ERC) (2 Week Review Process) 
a. NO DESIGN CHANGES 

14. UAO submits plans, estimate, TSP, Back-Out UWS and comments/responses to previous submittal 
a. UAO MUST APPLY FOR PERMITS  

15. EOR/Utility Coordinator updates Trns*port and notifies DUO 
16. Project Manager reviews and loads submittal in ERC 

a. Estimates 
b. RUC 
c. Specification 
d. DUO 
e. District Construction Engineer 

 
17. Utility Coordinator compiles all comments, submits to UAO for review & responds to comments in ERC 
18. UAO revises plans for next submittal 
19. DUO to notify UAO of FDOT Official Estimate (5 day letter to accept or reject estimate) (Adjustment of Agreement via D5 

UWHC Summary Sheet) 
H:\DeLand\Development\Utilities\Utility Coordination Documents\Letters and Forms\FDOT Letters\Letter sending FDOT 
Official Estimate to UAO.docx 

a. Update this information on the Tracking Chart (H:\DeLand\Development\Utilities\Utility Coordination 
Documents\Reimbursement & UWHC Information\Reimbursement & UWHC Tracking Chart.xlsx 

 
20. Final Review Submittal Electronically (ERC) (2 Week Review Process) 

a. NO DESIGN CHANGES 
21. UAO submits plans, TSP, estimates, Final Back-Out UWS (signed by FDOT’s Engineer of Record) & comments/responses to 

previous submittal 
22. EOR/Utility Coordinator updates Trns*port and notifies DUO 
23. Project Manager reviews and loads submittal in ERC 

a. Estimates 
b. RUC 
c. Specification 
d. DUO 
e. District Construction Engineer 

24. Utility Coordinator compiles all comments, submits to UAO for review & responds to comments 
 

25. DUO to notify UAO of FDOT Official Estimate (5 day letter to accept or reject estimate) (Adjustment of Agreement via D5 
UWHC Summary Sheet). 1-2 months prior to advertisement date 
H:\DeLand\Development\Utilities\Utility Coordination Documents\Letters and Forms\FDOT Letters\Letter sending FDOT 
Official Estimate to UAO.docx 

a. Update this information on the Tracking Chart (H:\DeLand\Development\Utilities\Utility Coordination 
Documents\Reimbursement & UWHC Information\Reimbursement & UWHC Tracking Chart.xlsx 

 
26.  Signed & Sealed Submittal  

a. UAO will provide a signed & sealed package to the FDOT PM to be included in the contract package to  

Tallahassee with a copy to utility PM for our files 

b. Must have by production as it is included in the contract package to Tallahassee 

 

27. If updates have been made since FDOT Official Estimate follow Step 25 to adjust to Final Estimate - DUO to notify UAO of 
Final Estimate (Adjustment of Agreement via UWHC Summary Sheet). 

  

file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Letters%20and%20Forms/FDOT%20Letters/Letter%20sending%20FDOT%20Official%20Estimate%20to%20UAO.docx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Letters%20and%20Forms/FDOT%20Letters/Letter%20sending%20FDOT%20Official%20Estimate%20to%20UAO.docx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/Reimbursement%20&%20UWHC%20Tracking%20Chart.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/Reimbursement%20&%20UWHC%20Tracking%20Chart.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Letters%20and%20Forms/FDOT%20Letters/Letter%20sending%20FDOT%20Official%20Estimate%20to%20UAO.docx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Letters%20and%20Forms/FDOT%20Letters/Letter%20sending%20FDOT%20Official%20Estimate%20to%20UAO.docx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/Reimbursement%20&%20UWHC%20Tracking%20Chart.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/Reimbursement%20&%20UWHC%20Tracking%20Chart.xlsx
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28. UAO must forward funds 30 days prior to ad date (Click on hyperlink for Advertisement Date :) 
http://www.dot.state.fl.us/specificationsoffice/ProjectReview/Files/CriticalDatesChart2012-2013.pdf 

a. First determine letting date “transmit package for letting” (most projects are 30 day ads.  If it’s a 60 day ad, there 
will be a (60) next to the letting date. 
 

29. Project Let (Bids Received) (Tallahassee typically sends us email if there is a Phase 56 on project, however in case they do 
not) (FYI- Phase 56 and 52 funds will be authorized by Tallahassee at this time) 
   

a. *Send email to Tallahassee (Renasia.Scott@dot.state.fl.us) requesting bid tabs.  
b. If the Phase 56 is for a Lump Sum Agreement, send an email to Renasia Scott to let them know that this was a 

Lump Sum Agreement, no further action is required and the DUO approves. (See hyperlink below for example) 
(H:\DeLand\Development\Utilities\Utility Coordination Documents\Reimbursement & UWHC Information\UWHC's 
(JPA's)\Example of Approval Email to Tallahassee for Lump Sum Agreement.pdf 
 

30. DUO to notify UAO of Contractor’s Bid (Adjustment of Agreement via UWHC Summary Sheet). 
 (BID TABS ARE CONFIDENTIAL UNTIL AFTER AWARD OF THE PROJECT) 

a. Once bid tabs have been received, need to add 2% CEA and 10% Contingency (allowances) to the Contractor’s Bid 
Amount.  

i.  If the Contractor’s Bid Amount (plus allowances) is less than the FDOT Official Estimate, skip to 29(b).   
ii. If the Contractor’s Bid Amount (plus allowances) is more than the FDOT Official Estimate Amount, need to 

complete spreadsheet to determine if 110% Rule applies (Spreadsheet to help in determining if 110% Rule 
is applied).  

1. If 110% Rule applies, need to send an e-mail to District Director of Transportation Development 
(Example Email to Director asking for FDOT Participation.pdf)  

2. Once approval of FDOT’s participation is received, continue to next step. 
 

b. Complete the D5 UWHC Summary Sheet for this project and prepare letter to send the UAO notification of the 
Contractor’s Bid Amount (plus allowances).   

c. Update this information on the Tracking Chart (H:\DeLand\Development\Utilities\Utility Coordination 
Documents\Reimbursement & UWHC Information\Reimbursement & UWHC Tracking Chart.xlsx 

 
*The bid tab results can be found at the following hyperlink (and may be shared with the UAO only after award of the 
project):  http://www.dot.state.fl.us/cc-admin/Lettings/Letting_Project_Info.shtm 
 

31. DUO to notify Tallahassee if the UAO Accepted/Rejected Bid Amount. 
Example of Approval Email to Tallahassee - Contractors Bid.pdf  
Example of Approval Email to Tallahassee for FDOT Expense - Contractors Bid.pdf 

a. If required, additional funds from UAO must be in prior to posting. (Click on hyperlink for Letting and Posting 
Dates:  http://www.dot.state.fl.us/cc-admin/postlet.shtm) 

b. Update this information on the Tracking Chart (H:\DeLand\Development\Utilities\Utility Coordination 
Documents\Reimbursement & UWHC Information\Reimbursement & UWHC Tracking Chart.xlsx 
 

32. Award of Contract 
a. If the Contractor’s Bid came in lower than the FDOT Official Estimate, if at UAO Expense, need to prepare letter to 

the UAO notifying them they can request excess funds. 
H:\DeLand\Development\Utilities\Utility Coordination Documents\Letters and Forms\FDOT Letters\Letter sending 
Notice to UAO to request excess escrow amount (After Award).docx 

b. If at FDOT Expense, need to let Work Program know these excess funds can be deleted 
c. Update this information on the Tracking Chart (H:\DeLand\Development\Utilities\Utility Coordination 

Documents\Reimbursement & UWHC Information\Reimbursement & UWHC Tracking Chart.xlsx 
 

33. Start of  Construction 

 

http://www.dot.state.fl.us/specificationsoffice/ProjectReview/Files/CriticalDatesChart2012-2013.pdf
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/UWHC's%20(JPA's)/Example%20of%20Approval%20Email%20to%20Tallahassee%20for%20Lump%20Sum%20Agreement.pdf
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/UWHC's%20(JPA's)/Example%20of%20Approval%20Email%20to%20Tallahassee%20for%20Lump%20Sum%20Agreement.pdf
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/UWHC's%20(JPA's)/Spreadsheet%20to%20help%20in%20determing%20if%20110%25%20Rule%20is%20applied.xls
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/UWHC's%20(JPA's)/Spreadsheet%20to%20help%20in%20determing%20if%20110%25%20Rule%20is%20applied.xls
Example%20Email%20to%20Director%20asking%20for%20FDOT%20Participation.pdf
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/Reimbursement%20&%20UWHC%20Tracking%20Chart.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/Reimbursement%20&%20UWHC%20Tracking%20Chart.xlsx
http://www.dot.state.fl.us/cc-admin/Lettings/Letting_Project_Info.shtm
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/UWHC's%20(JPA's)/Example%20of%20Approval%20Email%20to%20Tallahassee%20-%20Contractors%20Bid.pdf
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/UWHC's%20(JPA's)/Example%20of%20Approval%20Email%20to%20Tallahassee%20for%20FDOT%20Expense%20-%20Contractors%20Bid.pdf
http://www.dot.state.fl.us/cc-admin/postlet.shtm
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/Reimbursement%20&%20UWHC%20Tracking%20Chart.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/Reimbursement%20&%20UWHC%20Tracking%20Chart.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Letters%20and%20Forms/FDOT%20Letters/Letter%20sending%20Notice%20to%20UAO%20to%20request%20excess%20escrow%20amount%20(After%20Award).docx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Letters%20and%20Forms/FDOT%20Letters/Letter%20sending%20Notice%20to%20UAO%20to%20request%20excess%20escrow%20amount%20(After%20Award).docx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/Reimbursement%20&%20UWHC%20Tracking%20Chart.xlsx
file://d5.dot.state.fl.us/d5dfs/DeLand/Development/Utilities/Utility%20Coordination%20Documents/Reimbursement%20&%20UWHC%20Information/Reimbursement%20&%20UWHC%20Tracking%20Chart.xlsx

